Treasure Island Naval Station

BRAC 1993

FFID: CA917002333000
Size: 1,080 acres
Mission:

HRS Score: NA
IAG Status:
Contaminants:
pesticides, and PCBs
Groundwater and soll
$26.6 million

Media Affected:
Funding to Date:

Five-Year Review Status: Planned

Provide services and materials to support units of operating forces and shore activities

Federal facility site remediation agreement signed in September 1992
Petroleum hydrocarbons, VOCs, SVOCs, chlorinated solvents, metals,

Estimated Cost to Completion (Completion Year): $55.9 million (FY2013)
Final Remedy in Place or Response Complete Date for BRAC Sites: FY2003

Treasure Island, California

Restoration Background

In July 1993, the BRAC Commission recommended closure of
this installation with relocation of the Naval Reserve Center and
the Naval Technical Training Center. Operational closure was
completed in September 1997.

Twenty-nine sites, including a former fire training area, a

landfill, a former dry-cleaning facility, an old bunker area, fuel
farms, and a service station, were identified. Contamination is
largely the result of migration of petroleum products from fueling
operation areas.

Remedia investigation (RI) and feasibility study (FS) activities
were initiated for 22 sites in FY93. In FY 94, three additional sites
were included in the Installation Restoration Program (IRP). A
BRAC Cleanup Team was established, and the installation
completed a BRAC cleanup plan. In FY 95, the installation began
removing floating product from one site and contaminated soil
from another. Forty-one underground storage tanks (USTs) were
removed and 14 were closed in place. Two additional USTs were
identified and scheduled for removal. An environmental baseline
survey was completed for al sites.

During FY 96, the local reuse authority completed a reuse

plan. The federal facility site remediation agreement was
amended to include three new sites and to group Sites 13 and 27
into an offshore operable unit (OU). In FY97, nine IRP sites
were transferred to the petroleum corrective action plan

(CAP) program.

In FY 98, the installation removed or closed in place all under-
ground fuel lines. A summary report for additional characteriza-
tion of Site 24 and the draft CAP for nine petroleum IRP sites

Navy

were completed. An ecological validation study work plan was
developed for Sites 11, 28, and 29.

In FY99, the installation completed an interim removal action
for lead-contaminated soil at Site 12 Building 1207/1209. The
installation completed the OU draft final RI reports for Site 12
and for offshore sediment.

The installation completed a community relations plan and
established two information repositories and an administrative
record in FY92. The technical review committee was converted
to a Restoration Advisory Board (RAB) in FY94. The RAB
received a Technical Assistance for Public Participation grant in
FY99 for review of the RI.

FY00 Restoration Progress

The installation completed lead removal at Building 1133 and a
pilot-scale technology evaluation at Site 6. The installation
removed a UST at Building 1. The installation also conducted
pilot investigation sampling of debris, soil gas sampling, and
additional sampling at Site 12 debris areas. Polychlorinated
biphenyl (PCB)- and polyaromatic hydrocarbon—contaminated
soil was removed from Halyburton/Bigelow/Flounder Court
housing. Groundwater monitoring was performed, and a tidal study
was completed. The installation investigated the former fuel line
right of way for petroleum in soil and groundwater and removed a
UST at Building 1. Sites 5, 7, and 17 were proposed for no further
action (NFA).

The main phase debris investigation was not conducted due to
limited funding and a decision to look at alternative investigation
and remedial approaches. The NFA remedial action plan and the
Record of Decision (ROD) for Sites 1 and 3 were deferred pending

comprehensive site review. PCB removal, and asbestos and lead
paint structure and soil abatement, were delayed because of
funding constraints. Free-product removal was not conducted
because it was incorporated into basewide petroleum interim
actions. The onshore and offshore RI and CAP were delayed due
to a need for further investigation.

Plan of Action
¢ Complete al actions in the Site 12 housing area in FY 01

¢ Complete environmental documentation for transfer of all
property not impacted by CERCLA or petroleum sites in
FY01-FYO02

¢ Complete CAPs and initiate cleanup for al petroleum sites in
FYO01-FYO02

¢ Remove remaining two USTs in FY01-FY02
¢ Complete al remaining asbestos and residential |ead-based
paint remediation during FY01-FY 02

¢ Complete the CERCLA RI, FS, and ROD and begin remedies
where required at all onshore and offshore sites in FY01-FY 02

« Complete 5-year review as planned
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